

WORK PLAN WORKSHEET

Summary

PROJECT NAME:	Phase 1 Lake Colby/William Wallace Beach Accessibility Upgrade Project	
CONTRACTOR SFS PAYEE NAME:	Village of Saranac Lake	
WORK PLAN PERIOD:	From:	4/1/2026
	To:	6/1/2026

PROJECT SUMMARY (50000 chars):

Provide a high-level overview of the project, including the overall goal and desired outcomes. Include information such as location, target population, overall number of persons to be served, service delivery method and hours of operation:

The Phase 1 Lake Colby Beach/William Wallace Park Accessibility Upgrade project in the Village of Saranac Lake, NY, aims to improve accessibility, safety, and community access at one of the Village's most popular public waterfront recreation areas. The overall goal is to produce shovel-ready drawings and bid documents that modernize the beach and bathhouse facility, ensure ADA compliance, and prepare for future construction.

The target population includes residents of all ages and abilities, seasonal visitors, and families from Franklin and Essex Counties, with an estimated 2,500–3,000 individuals served annually. The service delivery method focuses on creating a fully accessible public space that can be safely and equitably enjoyed by the community, including barrier-free routes to the waterfront, upgraded facilities for lifeguards and staff, and improved pedestrian connections from parking areas to the beach.

The site is publicly accessible year-round, with peak use during the summer months for swimming, picnicking, and outdoor recreation. By addressing accessibility, infrastructure, and safety, the project seeks to enhance the overall visitor experience, support inclusive recreation, and promote equitable access for all community members.

Contract Number: #

Page 1 of 6; Attachment C – Work Plan

WORK PLAN WORKSHEET

Organizational Capacity (4000 chars):

Describe the staffing, qualifications and ongoing staff development/training activities, and relevant experience of the provider organization to support the project.

The Village of Saranac Lake has a well-established track record of managing public infrastructure, parks, and recreation projects, demonstrating the organizational capacity to successfully implement the Phase 1 Lake Colby Beach/William Wallace Park Accessibility Upgrade. The project will be led by the Village Community Development Department, which oversees planning, design, and implementation of capital projects, grant management, and compliance with state and federal regulations. Staff assigned to this project include professionals with extensive experience in project management, municipal planning, engineering coordination, and grant administration.

Ongoing staff development and training are a core component of the Village's operations. Staff regularly participate in workshops, webinars, and professional development courses focused on accessibility standards, sustainable infrastructure, environmental stewardship, and Smart Growth principles. Training ensures staff remain current with evolving regulations, building codes, and best practices in municipal park and recreation management.

The Village also has a history of successfully coordinating with external partners, including licensed engineers, landscape architects, and contractors, to execute complex capital projects. For this project, contractual services for design and bid documents will be competitively procured, leveraging the Village's experience in managing vendor relationships, overseeing quality assurance, and maintaining project schedules and budgets.

In summary, the Village of Saranac Lake possesses the staffing, qualifications, and organizational experience to successfully carry out Phase 1 of the Lake Colby Beach/William Wallace Park accessibility upgrades project. Staff expertise, ongoing professional development, and experience managing similar projects ensure that the project will be implemented efficiently, meet all regulatory requirements, and produce durable, ADA-compliant improvements that enhance accessibility and community access to this high-use public recreation area.

WORK PLAN WORKSHEET

Detail

Add more rows for objective, task and Performance Measures as needed

To count characters – Select the text block > Select Review menu > Click 'Word Count' option from ribbon

OBJECTIVE	TASKS Name (Max. 75 char)	TASK Description (Max. 250 char)	PERFORMANCE MEASURES Name (Max. 75 char)	PERFORMANCE MEASURES Description (Limit based on Data Capture type)
1. Name (Max. 75 char): Field Investigations Description (Max. 250 char)	a. Site assessment and data collection	Consultant will conduct on-site evaluations, measure existing conditions, and document accessibility and safety needs	i. Investigation complete	Consultant-delivered site documentation including grading, drainage, accessibility, and safety conditions
			ii.	
			iii.	
	b. Environmental & topographic survey	Consultant performs surveys to inform grading, drainage, and construction plans	i. Survey completion	Finalized survey data delivered and incorporated into design drawings by consultant
			ii.	
			iii.	
	c.		i.	
			ii.	
			iii.	

Contract Number: #

Page 3 of 6; Attachment C – Work Plan

WORK PLAN WORKSHEET

Add more rows for objective, task and Performance Measures as needed

To count characters – Select the text block > Select Review menu > Click 'Word Count' option from ribbon

OBJECTIVE	TASKS Name (Max. 75 char)	TASK Description (Max. 250 char)	PERFORMANCE MEASURES Name (Max. 75 char)	PERFORMANCE MEASURES Description (Limit based on Data Capture type)
2. Name (Max. 75 char): Design & Permitting Description (Max. 250 char)	a. Develop construction drawings		i.	
			ii.	
			iii.	
	b.		i.	
			ii.	
			iii.	
	c.		i.	
			ii.	
			iii.	

Contract Number: #

Page 4 of 6; Attachment C – Work Plan

WORK PLAN WORKSHEET

Add more rows for objective, task and Performance Measures as needed

To count characters – **Select the text block > Select Review menu > Click ‘Word Count’ option from ribbon**

OBJECTIVE	TASKS Name (Max. 75 char)	TASK Description (Max. 250 char)	PERFORMANCE MEASURES Name (Max. 75 char)	PERFORMANCE MEASURES Description (Limit based on Data Capture type)
3. Name (Max. 75 char): Description (Max. 250 char)	a.		i.	
			ii.	
			iii.	
	b.		i.	
			ii.	
			iii.	
	c.		i.	
			ii.	
			iii.	

Contract Number: #

Page 5 of 6; Attachment C – Work Plan

WORK PLAN WORKSHEET

OBJECTIVE Name	TASKS Name (Max. 75 char)	TASK Description (Max. 250 char)	PERFORMANCE MEASURES Name (Max. 75 char)	PERFORMANCE MEASURES Description
Field Investigations	Site assessment & data collection	MJ consultant conducts on-site evaluations, documents grading, drainage, accessibility, and safety conditions	Investigation complete	Consultant delivers detailed site documentation including wetland delineation, topography, and physical features
	Survey & Mapping	MJ completes topographic survey, mapping, and establishes project control points	Survey completion	Consultant-prepared AutoCAD Civil 3D maps with 1-foot contours and all relevant site features
	Geotechnical & Hazardous Materials	MJ performs soil borings, test pits, infiltration tests, and limited hazardous materials survey	Reports delivered	Consultant provides Geotechnical Report and Limited Hazardous Materials Survey Report for Village review
Design & Permitting Phase	Schematic & Design Development	Consultant develops concept drawings, building/programming layouts, and 90% design plans	Design documents complete	Plans, project manual, and construction cost estimates submitted for Village approval
	Permitting	MJ prepares and submits APA, NYSDEC, USACE permit applications as needed	Permits obtained	All required regulatory permits secured to allow construction readiness
SWPPP	Stormwater Pollution Prevention Plan	MJ develops SWPPP including post- construction stormwater management, water quality and quantity controls	SWPPP approved	Consultant-delivered SWPPP meets NYSDEC GP-0-25-001 and Stormwater Management Design Manual standards
Project Oversight	Consultant coordination & Village review	Village staff coordinate site access, provide record documentation, and review all deliverables	Project on schedule & compliant	All consultant tasks executed on time, within budget, and compliant with ADA, environmental, and regulatory requirements

Contract Number: #

Page 6 of 6; Attachment C – Work Plan

FOIL26-04-15_NFResp000499